
ID Task 
Mode

Task Name Duration Start Finish % Complete

1 Philip, SD - Hansen Ave Improvements 133 days Tue 2/11/25 Thu 8/14/25 80%

2 Mobilization 6 days Tue 2/11/25 Tue 2/18/25 100%

3 Gravity Sewer Installation 20 days Mon 2/24/25 Fri 3/21/25 100%

4 Removals 2 days Tue 3/11/25 Wed 3/12/25 100%

5 Watermain Installation 20 days Mon 3/24/25 Fri 4/18/25 100%

6 Lift Station Wet Well and Valve Vault Install 15 days Mon 4/14/25 Fri 5/2/25 100%

7 Storm Sewer Installation 4 days Mon 3/31/25 Thu 4/3/25 100%

8 Subgrade and Base Course Placement 23 days Fri 4/4/25 Tue 5/6/25 100%

9 Site Grading 26 days Fri 4/18/25 Fri 5/23/25 100%

10 PCC Surfacing 7 days Mon 6/16/25 Tue 6/24/25 100%

11 General Site Cleanup and Lot Grading 7 days Mon 6/30/25 Tue 7/8/25 0%

12 Forcemain tie in 5 days Mon 7/28/25 Fri 8/1/25 0%

13 Lift Station Electrical and Startup 10 days Mon 7/28/25 Fri 8/8/25 0%

14 Fine Grading Base Course 2 days Thu 7/31/25 Fri 8/1/25 0%

15 Asphalt 3 days Mon 8/4/25 Wed 8/6/25 0%

16 Final Restoration and Seeding 4 days Mon 8/11/25 Thu 8/14/25 0%
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